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Completion Report for
Sediment Trapping at the Jaws

Significant Dates/Numbers:

Contract Award:
Notice to Proceed

Pre-Construction Conference:

Original Completion Date:
Revise Completion Date:
Commencement Date:
Actual Completion Date:
Original Contract Amount:
Modified Contract Amount:

Prime Contractor:

(TV-15)
St. Mary Parish, LA

January 2005

June 25, 2004

July 9, 2004

July 13, 2004
November 8, 2004
December 20, 2004
July 14, 2004
December 5, 2004
$672,450.00
$668,850.00

Wilco Marsh Buggies & Draglines, Inc.

P. 0. Box 710
Marrero, LA 70073

Subcontractors:

None. However, the project was constructed through lease agreement by:

Weeks Marine, Inc.

1135 Lower Coteau Road

Houma, LA 70364

Items of Work:

Mobilization and Demobilization, Lump Sum ......................

Dredging Material (Earthen Terraces +2' NAVD) All Terraces, 387 Sta. . ... $483,750.00
Dredging Material (Earthen Terraces +4' NAVD) Terrace 1, 132 Sta. ....... $39,600.00
Supply and Install Warning Signs, 8 Each .. ........................
Dredging Material (Earthen Terraces +4' NAVD) Terraces 2.3.7.8, 151 Sta

Dredging Material (Earthen Terraces +4' NAVD) Terraces 4.5.6, 104 Sta.
TOT AL . .. $668,850.00

... $45,000.00

... $24,000.00
... $45,300.00
... $31.200.00



Work Description - Start, Finish, Progress, Etc.:

7/9/04 - 7/14/04: A pre-construction conference was held on 7/13/04 at the office of
NOAA Fisheries to discuss the scope of the project,
responsibilities of all parties involved, time schedule and sequence
of construction, and coordination of construction inspection
activities. Representatives from LA DNR/CED, NOAA Fisheries,
Wilco, Weeks, and A&A were in attendance at this meeting. The
contractor was given the Notice to Proceed on 7/9/04, and began
construction on 7/14/04. During this time period, the contractor
mobilized one (1) barge mounted crane with clam bucket to begin
the terrace construction.

7/15/04 - 9/14/04:  During this time period the contractor has installed all 8 warning
signs and has constructed 230 Stations of the earthen terraces to
elevation +2' NAVD. On 9/14/04, the contractor moved the barge
mounted crane away from the project area because of the bad
weather threat from Hurricane Ivan.

9/15/04 - 10/16/04:  During the return trip to the project area, the barge mounted crane
hit another barge and sustained a significant amount of damage.
During this time period the crane was repaired and returned to the
project site on 10/16/04.

10/13/03 - 2/23/04:  During this time period the contractor has constructed the
remaining 157 Stations of the earthen terraces to elevation +2'
NAVD and placed additional material to construct all of the
earthen terraces to elevation +4' NAVD. On 10/25/04 a change
order was issued which extended the time for completion by 42
days which revised the the completion date from 11/8/04 to
12/20/04. The contractor completed construction on 12/5/04 and
LA DNR/CED and NOAA Fisheries accepted the project as
substantially complete on 12/7/04. Following acceptance, the
contractor demobilized all equipment from the project site.

Modifications and Changes:

There were a few minor modifications to the original plan layout in order to provide more
borrow channel width in the gaps between the terrace lines. All of the modifications are
reflected on the as-built drawings.



10.

Quality Control:

Quality control was administered by the contractor (Weeks) and the project engineer
(A&A). All reports were forwarded to LA DNR/CED throughout the duration of the
project.

Environmental:

The contractor’s concern towards environmental quality control was satisfactory. No
reports were needed for the project. The contractor made every effort to make no adverse
environmental impact on the area.

Safety/Accidents:

No accidents occurred for the duration of the project.

Final Acceptance:

A final inspection was conducted on December 7, 2004, by Patrick Landry, Stan Aucoin,
and Justin Price of LA DNR/CED; Dr. John Foret, Joy Merino, and Kelly Schotts of

NOAA Fisheries; and David Hidalgo and Benny Ortego of A&A; and the project was
accepted as substantially complete.

David P. Hidalgo, PE
Project Engineer



